


Name: Muhammad Rayyan

Class: BSCS-8A

Roll no: 22i-1022

1) Tree Structure WBS

E-Learning Platform Project



- | | └─ 3.2.4 Progress Tracking Module
- | └─ 3.3 Video Streaming Integration
- | └─ 3.3.1 Recorded Lecture Support
- | └─ 3.3.2 Live Lecture Support
- |
- └─ 4. Testing & Quality Assurance
- | └─ 4.1 Unit Testing
- | └─ 4.2 Integration Testing
- | └─ 4.3 System Testing
- | └─ 4.4 Performance Testing
- | └─ 4.5 Bug Fixing & Retesting
- |
- └─ 5. Deployment & Handover
- └─ 5.1 Deployment Setup
- └─ 5.2 User Training
- └─ 5.3 Documentation
- └─ 5.4 Go-Live
- └─ 5.5 Maintenance Support

2) Numbered Format WBS

1.0 E-Learning Platform Project

1.1 Requirements & Planning

- 1.1.1 Requirement Gathering
- 1.1.2 Requirement Analysis
- 1.1.3 Scope Definition
- 1.1.4 Project Schedule & Resource Planning

1.2 System Design

- 1.2.1 System Architecture Design
- 1.2.2 Database Design

- 1.2.3 UI/UX Design

- 1.2.4 Module Design

1.3 Development

- 1.3.1 Frontend Development

- 1.3.2 Backend Development

- 1.3.3 Video Streaming Integration

1.4 Testing & Quality Assurance

- 1.4.1 Unit Testing

- 1.4.2 Integration Testing

- 1.4.3 System Testing

- 1.4.4 Performance Testing

- 1.4.5 Bug Fixing & Retesting

1.5 Deployment & Handover

- 1.5.1 Deployment Setup

- 1.5.2 User Training

- 1.5.3 Documentation

- 1.5.4 Go-Live

- 1.5.5 Maintenance Support

3) Work Packages under One Phase

The slides define work packages as the lowest manageable units of work that can be assigned and tracked.

Under Phase 1.3 Development, two clear work packages are:

- 1.3.2.1 User Authentication & Registration

- 1.3.2.2 Course & Content Management

You can also mention these additional work packages:

- 1.3.2.3 Assignment & Quiz Management

- 1.3.2.4 Progress Tracking Module

4) Level Identification

- Level 1: E-Learning Platform Project
- Level 2: Requirements & Planning, System Design, Development, Testing & Quality Assurance, Deployment & Handover
- Level 3: Smaller tasks under each phase, such as Requirement Gathering, UI/UX Design, Frontend Development, Unit Testing, Deployment Setup